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SUBJECT: Reilly Tar W. O. No. 

On 16 June 1982 I was visiting with Paul Bitter, Project Officer of 
Reilly Tar. Paul indicated that Nancy Willis called and expressed a 
problem with regard with the amount of money spent on the Reilly Tar 
site. Her basic comment was that we had reached our contract ceiling 
and therefore must stop work. I explained to Nancy that we had only 
spent $26,000 out of $43,000 of the work assignment. I further 
indicated that Paul Bitter wanted us to do more work on that work 
assignment, however it was somewhat outside of the scope of work. She 
indicated that, in her bookkeeping system, she was adding the planning 
task (Z-2-1-4) to the environmental impact assessment task (Z-2-6). By 
this method she came up to $40,000 and indicated that, essentially, we 
should stop. 

On 17 June 19 8 2 I talked to Bill Wise, our contract specialist on this 
project. He indicated that there were in fact two separate work 
assignments and that the technical work assignment was only 60% 
expended. He indicated, that as far as he was concerned, there was 
still approximately $17,000 to accomplish the work on Task No. 1 within 
the work assignment. It is my understanding Nancy Willis and Bill Wise 
will get together and this will be resolved so we can do the additional 
work Paul Bitter requires. In any case, we will finish the 
environmental analysis and will transmit this to you as EPA Region V. 
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